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MEETING BETWEEN DOE, EG&G, CDH AND EPA PERSONNEL TO DISCUSS
THE OU-15, INSIDE BUILDING CLOSURES, IHSS CLOSURE PROCESS
June 10, 1994
ATTENDEES
NAME: PHONE: FAX:
W. Fitch, DOE/ER 966-4013 966-4871
R. Hyland, SAIC/RTG 966-2136 966-4871
D. Maxwell, EPA 294-1082 294-7559
J. Swanson, CDH 692-3416 782-4969
R. Ray, EG&G 966-8557 966-8556
R. Hea, ERM-RM 741-5050 ' 777-2624
SYNOPSIS

Personnel from the EPA, CDH, EG&G and DOE/RFFO met to discuss the OU-15, Inside Building Closures,
strategies for the “close-out” of the OU. The following is a brief synopsis of this meeting which occurred at
10:00 AM on June 10, 1994, at the Rocky Flats Plant Site — T-117A, CR #67, Golden, CO.

Dr. Fitch opened the meeting and provided an update relative to the current status of the OU-15 activities. In
this effort Dr. Fitch was aided by Mr. Ray.

Dr. Fitch asked the EPA and CDH representatives if, based upon the information contained in the Final
TM-1, they thought that the THSSs; could be closed?

Mr. Swanson responded that, although the Final TM-1 answered most of the comments that CDH had with
respect to the Draft TM-1, there were still some questions remaining relative to the presence of certain
compounds in three of the IHSSs, otherwise, it appeared that the RCRA closures could be effected. These
IHSSs and the associated compounds are: IHSSs 178 and 211(DEHP, phenol & methylene chloride) and IHSS
217 (CN).

Dr. Fitch responded to Mr. Swanson that verification sampling was presently being conducted in the IHSSs.
CN was not detected in IHSS 217. It is anticipated, due to the sampling regimen, that DEHP, et al. would not
be found at the other two THSS locations.

Mr. Swanson stated that if no contamination was found, then RCRA closure of the IHSSs could be
accomplished.

Dr. Fitch then broached the main purpose of the meeting: to discuss the possible courses of action to reach
closure relative to the radiological contamination in the OU-15 IHSSs, especially activities needed beyond those
currently identified in the OU-15 Phase I RFI/RI Work Plan. A logic diagram was distributed, for discussion
purposes, which depicted a possible sequence of events to achieve closure and which included an Interim
Record of Decision (IROD). Additionally, a excerpt from a paper presented by Fernald personnel at a recent
D&D conference, which identified the utilization of an IROD was passed out.

A rather forthright and candid discussion between the meeting participants relative to the process/activities
necessary to close the OU-15 ensued, which yielded the following:

The possible presence of radionuclides under the painted IHSS floor surfaces poses a problem for
unrestricted access; however, the use of adequate institutional/administrative controls, as is the current
practice in the building, is sufficient for controlled access by trained radiation workers.
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The current work plan calls for surficial sampling using swipes for radionuclides and beryllium, and rinsate 8
sampling for hazardous and toxic substances. Use of a High Purity Germanium (HPGe) detector could 3

enable isotope identification characterizing the nature and extent of radiological contamination embedded in
and underneath the painted floor surfaces. Application of this technique is not included in the current work -
plan. DOE would have to propose, and the EPA and CDH would have to approve, the use of such a method
of approach as an accepted sampling technique.

Knowledge of the type and magnitude of radiological contamination under the paint would define the
remaining work to be accomplished before OU-15 IHSSs could be closed for radiation with the
understanding that the HPGe detector would only measure the radioactive elements in the top inch of the
concrete. Once this radiological contamination is defined, an evaluation of control options would have to be
undertaken and one option selected and mutually agreed upon by both DOE and the regulators. This
presumes that sufficient radiological contamination is found to warrant remediation. Should the option of
removal of the paint and the contaminated concrete be selected, this would be decontamination for the
purpose of subsequent use by others.

The Phase I Work Plan will have to be changed or a Phase II Work Plan will have to be prepared to address
HPGe sampling, if used, and follow-on work necessary to close OU-15.

Dr. Fitch asked the CDH and the EPA representatives if they supported looking under the paint.

Mr. Swanson stated that he supported the under paint investigation for radiological contamination and Mr. -
Maxwell stated that it was his opinion that very little was to be gained by conducting such an investigation on
an interim basis. g

Mr. Maxwell further asked that, if a ROD could not be obtained for some reason, how would it affect DOE
and/or EG&G? Mr. Maxwell took an action item to investigate the feasibility of using a ROD and stated that he
would provide the results of this investigation to Dr. Fitch.

The meeting concluded at 11:30 AM.

NOTE: J. Swanson, CDH Audix Message to W. Fitch, RFFO/ER June 17, 1994, stated that this Synopsis
was correct as written and accurately represented the meeting.




